Monthly Ready For Service Rollout Plan - Construction commenced to end of January 2013 - Brownfields - Early Access
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Explanation

The Rollout Plans reflect NBN Co’s position on areas where construction has commenced before the end of January 2013 with the data being accurate as at 15th February 2013. The Rollout Plans do not include areas where construction has already completed.

By accessing or using any of the Rollout Plans contained herein you agree that they have been provided by NBN Co on the basis of the terms set out below. If you do not agree you should not access or use the Rollout Plans.

Disclaimer

The Rollout Plans are provided for information purposes and are intended to be a guide only. The contents of the Rollout Plans should not be relied upon as representing NBN Co’s final position on their subject matter except where stated otherwise. Any views expressed by NBN Co in the Rollout Plans may change as a consequence of NBN Co finalising formal technical specifications or legislative and regulatory developments. Any dates provided are indicative only. Any such dates are subject to change and are dependent upon a number of factors. The Rollout Plans may be withdrawn without

notice.

The Rollout Plans contain forward looking statements. These forward looking statements contain known and unknown risks and uncertainties many of which are beyond our control and may involve significant elements of subjective judgement and assumptions as to future events which may or may not be correct. We make no representation or warranty express or implied as to the currency accuracy reliability or completeness of the information in the Rollout Plans.

Copyright

The Rollout Plans are subject to copyright and must not be used except as permitted below or under the Copyright Act 1968 (Cth). You must not reproduce or publish the Rollout Plans in whole or in part for commercial gain without the prior written consent of NBN Co. You may only reproduce and publish the Rollout Plans in whole or in part for educational or non-commercial purposes as approved by NBN Co in writing.
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2CFS-02-01 fields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013|
2CFS-02-02 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013
2CFS-02-03 fields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013|
2CFS-02-04 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013
2CFS-02-05 fields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013|
2CFS-02-06 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013
2CFS-02-07 fields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013|
2CFS-02-08 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013
2CFS-02-09 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013|
2CFS-02-10 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013
2CFS-02-11 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013|
2CFS-02-12 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013
2CFS-02-13 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013|
2CFS-02-14 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Mar-2013
2CFS-02-15 Brownfields Fibre 19-Dec-2012 | 2CFS-02 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 177 15800 7 Aug-2011 Feb-2013]
3BAC-02-05 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan C5A300000010042 __|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 Feb-2013!
3BAC-02-07 Brownfields Fibre 19-Dec-2012 [ 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 Feb-2013]
3BAC-02-08 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan C5A300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 Feb-2013!
3SMR-02-01 fields Fibre 19-Dec-2012 | 3SMR-02 3SMR South Morang South Morang vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 185 16500 8 Jan-2012 Mar-2013|
3SMR-02-02 Brownfields Fibre 19-Dec-2012 |35SMR-02 3SMR South Morang South Morang vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 185 16500 8 Jan-2012 Feb-2013!
3SMR-02-09 fields Fibre 19-Dec-2012 | 3SMR-02 3SMR South Morang South Morang vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 185 16500 8 Jan-2012 Feb-2013]
35MR-02-10 Brownfields Fibre 19-Dec-2012 [35MR-02 3SMR South Morang South Morang vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 185 16500 8 Jan-2012 Mar-2013
3SMR-02-11 fields Fibre 19-Dec-2012 | 3SMR-02 3SMR South Morang South Morang vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 185 16500 8 Jan-2012 Mar-2013|
3SMR-02-13 Brownfields Fibre 19-Dec-2012 [35SMR-02 3SMR South Morang South Morang vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 185 16500 8 Jan-2012 Mar-2013
3SMR-02-14 fields Fibre 19-Dec-2012 | 3SMR-02 3SMR South Morang South Morang vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 185 16500 8 Jan-2012 Mar-2013|
4APL-01-05 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley aLp C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-06 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley QLd metropolitan CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-07 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley aLp C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-08 Brownfields Fibre 19-Dec-2012 | 4APL-01 4APL Aspley Aspley QLb metropolitan CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-09 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley aLp C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-10 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley QLd metropolitan CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-11 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley aLp C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-12 Brownfields Fibre 19-Dec-2012 | 4APL-01 4APL Aspley Aspley QLd metropolitan CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-13 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley aLp C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-14 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley QLd metropolitan CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-15 Brownfields Fibre 19-Dec-2012 [4APL-01 4APL Aspley Aspley aLp C5A400000010028 | Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
4APL-01-16 Brownfields Fibre 19-Dec-2012 | 4APL-01 4APL Aspley Aspley QLD metropolitan CSA400000010028 Aspley 2 CSA 4APL Aspley Brisbane Metro 1 142 23800 12 Nov-2011 Mar-2013
2ARM-06-01 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-02 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan C5A200000000850 | Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13
2ARM-06-03 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSwW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-04 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan CSA200000000850 | Tamworth CSA 2uLT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-05 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-06 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 | Tamworth CSA 2uLT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-07 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-08 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 | Tamworth CSA 2uLT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-09 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-10 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 | Tamworth CSA 2uLT Sydney Interim Agg. New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-11 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-12 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW. non-metropolitan CSA200000000850 | Tamworth CSA 2uLT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13
2ARM-06-13 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSwW non-metropolitan CSA200000000850 Tamworth CSA 2ULT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2ARM-06-14 Brownfields Fibre 19-Dec-2012 | 2ARM-06 2ARM Armidale Armidale NSW non-metropolitan CSA200000000850 | Tamworth CSA 2uLT Sydney Interim Agg New South Wales North 1 183 9600 6 Jul-2011 To complete in FY13|
2BLK-01-01 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-02 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW. metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-03 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-04 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW. metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-05 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-06 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW. metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-07 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-08 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-09 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-10 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-11 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-12 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW. metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13
2BLK-01-13 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-14 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-15 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-16 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-17 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-01-18 Brownfields Fibre 19-Dec-2012 | 2BLK-01 2BLK Blacktown Blacktown NSW. metropolitan CSA200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 172 28300 12 Jan-2012 To complete in FY13|
2BLK-02-01 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-02 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-03 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-04 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-05 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-06 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-07 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-08 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-09 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-10 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-11 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-12 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-13 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-14 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-15 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-02-16 Brownfields Fibre 19-Dec-2012 | 2BLK-02 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 155 28300 12 Feb-2012 To complete in FY13|
2BLK-03-01 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-02 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-03 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-04 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-05 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-06 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-07 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-08 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-09 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-10 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-11 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-12 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-13 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-14 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-15 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-16 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW. metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-17 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSwW. metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-03-18 Brownfields Fibre 19-Dec-2012 | 2BLK-03 2BLK Blacktown Lalor Park Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 175 28300 12 Mar-2012 To complete in FY13|
2BLK-04-01 Brownfields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSwW. metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|




2BLK-04-02 Brownfields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-03 Brownfields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-04 Brownfields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan CSA200000010092 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-05 fields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-06 Brownfields Fibre 19-Dec-2012 [ 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-07 fields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-08 Brownfields Fibre 19-Dec-2012 [ 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-09 fields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-10 Brownfields Fibre 19-Dec-2012 [ 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-11 fields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-12 Brownfields Fibre 19-Dec-2012 [ 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-13 fields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-14 Brownfields Fibre 19-Dec-2012 [ 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-15 fields Fibre 19-Dec-2012 | 2BLK-04 2BLK Blacktown Blacktown NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-04-16 Brownfields Fibre 19-Dec-2012 [ 2BLK-04 2BLK Blacktown Blacktown NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 184 28300 12 Apr-2012 To complete in FY13|
2BLK-05-01 fields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-02 Brownfields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-03 fields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-04 Brownfields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-05 fields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-06 Brownfields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-07 fields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSwW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-08 Brownfields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-09 fields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-10 Brownfields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-11 fields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-12 Brownfields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-13 fields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-14 Brownfields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-15 fields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW I CSA. 2 Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2BLK-05-16 Brownfields Fibre 19-Dec-2012 | 2BLK-05 2BLK Blacktown Seven Hills NSW metropolitan C5A200000010092 | Blacktown 2 CSA 2BLK Blacktown Sydney Metro 1 148 28300 12 Sep-2012 To complete in FY13|
2CFS-03-01 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-02 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CS5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-03 fields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSwW. I CSA. Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-04 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13
2CFS-03-05 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-06 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13
2CFS-03-07 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-08 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13
2CFS-03-09 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-10 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13
2CFS-03-11 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-12 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13
2CFS-03-13 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-14 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13
2CFS-03-15 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13|
2CFS-03-16 Brownfields Fibre 19-Dec-2012 | 2CFS-03 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 156 15800 7 Mar-2012 To complete in FY13
2CFS-04-01 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13|
2CFS-04-02 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13
2CFS-04-03 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13|
2CFS-04-04 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13
2CFS-04-05 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13|
2CFS-04-06 Brownfields Fibre 19-Dec-2012 |2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13
2CFS-04-07 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13|
2CFS-04-08 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13
2CFS-04-09 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13|
2CFS-04-10 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13
2CFS-04-11 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13|
2CFS-04-12 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13
2CFS-04-13 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13|
2CFS-04-14 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13
2CFS-04-15 Brownfields Fibre 19-Dec-2012 | 2CFS-04 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 140 15800 7 May-2012 To complete in FY13|
2CFS-05-01 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13
2CFS-05-02 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-03 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13
2CFS-05-04 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-05 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-06 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-07 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-08 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-09 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-10 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-11 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-12 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-13 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-14 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-15 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-05-16 Brownfields Fibre 19-Dec-2012 | 2CFS-05 2CFS Coffs Harbour Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 135 15800 7 Apr-2012 To complete in FY13|
2CFS-06-01 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-02 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-03 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-04 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-05 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-06 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-07 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-08 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-09 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-10 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-11 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-12 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-13 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-14 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-15 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2CFS-06-16 Brownfields Fibre 19-Dec-2012 | 2CFS-06 2CFS Coffs Harbour North Boambee Valley Coffs Harbour NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 111 15800 7 Jun-2012 To complete in FY13|
2G05S-01-01 Brownfields Fibre 19-Dec-20122GOS-01 2G0s Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan CSA200000000364 | Gosford CSA 2G0s Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0S-01-02 fields Fibre 19-Dec-2012{2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford Nsw I CSA. Gosford CSA 2G0S Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0s-01-03 Brownfields Fibre 19-Dec-2012|2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0Os Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0S-01-04 fields Fibre 19-Dec-2012{2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSW i Gosford CSA 2G0S Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0s-01-05 Brownfields Fibre 19-Dec-2012|2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0S-01-06 fields Fibre 19-Dec-2012{2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSwW i CSA Gosford CSA 2G0S Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0s-01-07 Brownfields Fibre 19-Dec-2012|2G0S-01 2GOS Gosford Gosford Point Frederick East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0S-01-08 fields Fibre 19-Dec-2012{2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSwW i CSA Gosford CSA 2G0S Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0s-01-09 Brownfields Fibre 19-Dec-2012|2G0S-01 2GOS Gosford Gosford Point Frederick East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0s-01-10 fields Fibre 19-Dec-2012{2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSwW i Gosford CSA 2G0S Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0s-01-11 Brownfields Fibre 19-Dec-2012|2G0S-01 2GOS Gosford Gosford Point Frederick East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0S-01-12 fields Fibre 19-Dec-2012{2G0S-01 2G0OS Gosford Gosford Point Frederick East Gosford NSwW i CSA Gosford CSA 2G0S Gosford New South Wales North 2 213 18100 8 Apr-2012 To complete in FY13|
2G0s-02-01 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-02 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSwW i CSA Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-03 Brownfields Fibre 19-Dec-2012|2G0S-02 2GOS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-04 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-05 Brownfields Fibre 19-Dec-2012|2G0S-02 2GOS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-06 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0s-02-07 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0Os Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-08 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW i CSA Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0s-02-09 Brownfields Fibre 19-Dec-2012|2G0S-02 2GOS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0Ss-02-10 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSwW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0Ss-02-11 Brownfields Fibre 19-Dec-2012|2G0S-02 2GOS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-12 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-13 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0Os Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-14 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-15 Brownfields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-16 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSwW i Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-17 Brownfields Fibre 19-Dec-2012|2G0S-02 2GOS Gosford West Gosford Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-02-18 fields Fibre 19-Dec-2012|2G0S-02 2G0OS Gosford West Gosford Gosford NSwW I CSA Gosford CSA 2G0S Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0s-02-19 Brownfields Fibre 19-Dec-2012|2G0S-02 2GOS Gosford West Gosford Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 107 18100 8 May-2012 To complete in FY13|
2G0S-03-01 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSwW i CSA Gosford CSA 2G0S Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-02 Brownfields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-03 Brownfields Fibre 19-Dec-2012{2G0S-03 2G0OS Gosford Springfield East Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-04 Brownfields Fibre 19-Dec-2012|2G0S-03 2GOS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-05 Brownfields Fibre 19-Dec-2012{2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|




2G0S-03-06 Brownfields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-07 Brownfields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0OS Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-08 Brownfields Fibre 19-Dec-2012{2G0S-03 2G0OS Gosford Springfield East Gosford NSW non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-09 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0Ss-03-10 Brownfields Fibre 19-Dec-2012{2G0S-03 2G0OS Gosford Springfield East Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-11 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-12 Brownfields Fibre 19-Dec-2012{2G0S-03 2G0OS Gosford Springfield East Gosford NSW. non-metropolitan CSA200000000364 Gosford CSA 2G0S Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2G0S-03-13 fields Fibre 19-Dec-2012|2G0S-03 2G0OS Gosford Springfield East Gosford NSW I CSA. Gosford CSA 2G0OS Gosford New South Wales North 2 186 18100 8 May-2012 To complete in FY13|
2HOM-01-01 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-02 fields Fibre 19-Dec-2012[2HOM-01 2HOM Homebush athfield NSwW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-03 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-04 fields Fibre 19-Dec-2012 [ 2HOM-01 2HOM Homebush athfield NSwW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-05 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-06 fields Fibre 19-Dec-2012[2HOM-01 2HOM Homebush athfield NSW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-07 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-08 fields Fibre 19-Dec-2012[2HOM-01 2HOM Homebush athfield NSW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-09 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-10 fields Fibre 19-Dec-2012 [ 2HOM-01 2HOM Homebush athfield NSW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-11 Brownfields Fibre 19-Dec-2012 [ 2HOM-01 2HOM Homebush Strathfield NSW metropolitan C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-12 fields Fibre 19-Dec-2012[2HOM-01 2HOM Homebush athfield NSW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-13 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-14 fields Fibre 19-Dec-2012[2HOM-01 2HOM Homebush athfield NSwW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-15 Brownfields Fibre 19-Dec-2012 [ 2HOM-01 2HOM Homebush Strathfield NSW metropolitan C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-16 fields Fibre 19-Dec-2012[2HOM-01 2HOM Homebush athfield NSW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-17 Brownfields Fibre 19-Dec-2012 [ 2HOM-01 2HOM Homebush Strathfield NSW metropolitan C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-18 fields Fibre 19-Dec-2012[2HOM-01 2HOM Homebush athfield NSW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-01-19 Brownfields Fibre 19-Dec-2012 | 2HOM-01 2HOM Homebush Strathfield NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 151 12900 6 Jun-2012 To complete in FY13|
2HOM-02-01 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush hfield Homebush NSW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-02 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush i NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-03 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush hfield Homebush NSwW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-04 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush i NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-05 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush hfield Homebush NSwW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-06 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush i NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-07 fields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush hfield Homebush NSW I CSA. Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-08 Brownfields Fibre 19-Dec-2012 [ 2HOM-02 2HOM Homebush i NSW C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13
2HOM-02-09 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush bush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-10 Brownfields Fibre 19-Dec-2012 [ 2HOM-02 2HOM Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13
2HOM-02-11 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush bush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-12 Brownfields Fibre 19-Dec-2012 [ 2HOM-02 2HOM Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13
2HOM-02-13 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush bush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-14 Brownfields Fibre 19-Dec-2012 [ 2HOM-02 2HOM Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13
2HOM-02-15 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush bush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-16 Brownfields Fibre 19-Dec-2012 [ 2HOM-02 2HOM Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13
2HOM-02-17 Brownfields Fibre 19-Dec-2012 | 2HOM-02 2HOM Homebush bush NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13|
2HOM-02-18 Brownfields Fibre 19-Dec-2012 [ 2HOM-02 2HOM Homebush NSW C5A200000010503 | Lidcombe 2 CSA 2LD Lidcombe Sydney Metro 2 162 12900 6 Jul-2012 To complete in FY13
2KIA-02-01 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW CSA. Ny y CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13|
2KIA-02-02 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13
2KIA-02-03 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW I CSA. Ny y CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13|
2KIA-02-04 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13
2KIA-02-05 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13|
2KIA-02-06 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13
2KIA-02-07 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13|
2KIA-02-08 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13
2KIA-02-09 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13|
2KIA-02-10 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13
2KIA-02-11 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13|
2KIA-02-12 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13
2KIA-02-13 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13|
2KIA-02-14 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13
2KIA-02-15 Brownfields Fibre 19-Dec-2012 | 2KIA-02 2KIA Kiama Jamberoo Kiama Bombo NSW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 169 6400 3 Aug-2011 To complete in FY13|
2KIA-03-01 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13
2KIA-03-02 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-03 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2uLT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13
2KIA-03-04 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-05 Brownfields Fibre 19-Dec-2012 [ 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan C5A200000000662 | Nowra-Bomaderry CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13
2KIA-03-06 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSwW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-07 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW. non-metropolitan CSA200000000662 | Nowra-Bomaderry CSA 2uLT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-08 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSwW I Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-09 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW. non-metropolitan CSA200000000662 | Nowra-Bomaderry CSA 2uLT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-10 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSwW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-11 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW non-metropolitan CSA200000000662 | Nowra-Bomaderry CSA 2uLT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-12 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSwW I CSA. Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-13 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSW. non-metropolitan CSA200000000662 | Nowra-Bomaderry CSA 2uLT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2KIA-03-14 Brownfields Fibre 19-Dec-2012 | 2KIA-03 2KIA Kiama Kiama Heights Kiama NSwW I Nowr: y CSA 2ULT Sydney Interim Agg New South Wales South 1 160 6400 3 Aug-2011 To complete in FY13|
2LID-01-01 Brownfields Fibre 19-Dec-2012 | 2LID-01 21D Lidcombe Lidcombe NSW. m; CSA200000010503 __|Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-02 Brownfields Fibre 19-Dec-2012 | 2LID-01 2LD Lidcombe Lidcombe NSwW m CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-03 Brownfields Fibre 19-Dec-2012 | 2LID-01 21D Lidcombe Lidcombe NSW m; CSA200000010503 _|Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-04 Brownfields Fibre 19-Dec-2012 | 2LID-01 2LD Lidcombe Lidcombe NSwW m CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-05 Brownfields Fibre 19-Dec-2012 | 2LID-01 21D Lidcombe Lidcombe NSW. m; CSA200000010503 | Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-06 Brownfields Fibre 19-Dec-2012 | 2LID-01 2LD Lidcombe Lidcombe NSwW m CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2L1D-01-07 Brownfields Fibre 19-Dec-2012 | 2LID-01 21D Lidcombe Lidcombe NSW. m; CSA200000010503 | Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-08 Brownfields Fibre 19-Dec-2012 | 2LID-01 2LD Lidcombe Lidcombe NSwW m CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-09 Brownfields Fibre 19-Dec-2012 | 2LID-01 21D Lidcombe Lidcombe NSW m; CSA200000010503 | Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-10 Brownfields Fibre 19-Dec-2012 | 2LID-01 2LD Lidcombe Lidcombe NSwW m CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-11 Brownfields Fibre 19-Dec-2012 | 2LID-01 2D Lidcombe Lidcombe NSW m; CSA200000010503 | Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-12 Brownfields Fibre 19-Dec-2012 | 2LID-01 2LID Lidcombe Lidcombe NSwW m CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-13 Brownfields Fibre 19-Dec-2012 | 2LID-01 21D Lidcombe Lidcombe NSW. m; CSA200000010503 | Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-14 Brownfields Fibre 19-Dec-2012 | 2LID-01 2LD Lidcombe Lidcombe NSwW m CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-15 Brownfields Fibre 19-Dec-2012 | 2LID-01 21D Lidcombe Lidcombe NSW. m; CSA200000010503 __|Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2LID-01-16 Brownfields Fibre 19-Dec-2012 | 2LID-01 2LD Lidcombe Lidcombe NSwW m CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 164 18200 8 Dec-2011 To complete in FY13|
2L1D-02-01 Brownfields Fibre 19-Dec-2012 | 2LID-02 21D Lidcombe Regents Park Berala NSW. metropolitan CSA200000010503 _|Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2L1D-02-02 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LD Lidcombe Regents Park Berala NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2L1D-02-03 Brownfields Fibre 19-Dec-2012 | 2LID-02 2UD Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2LID-02-04 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LD Lidcombe Regents Park Berala NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2L1D-02-05 Brownfields Fibre 19-Dec-2012 | 2LID-02 2uD Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 | Lidcombe 2 CSA 21D Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2L1D-02-06 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LID Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2L1D-02-07 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LID Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2L1D-02-08 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LD Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2L1D-02-09 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LID Lidcombe Regents Park Berala NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2LID-02-10 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LD Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2LID-02-11 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LID Lidcombe Regents Park Berala NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2LID-02-12 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LD Lidcombe Regents Park Berala NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2L1D-02-13 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LID Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2LID-02-14 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LD Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2LID-02-15 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LID Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2LID-02-16 Brownfields Fibre 19-Dec-2012 | 2LID-02 2LD Lidcombe Regents Park Berala NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 169 18200 8 Mar-2012 To complete in FY13|
2LID-03-01 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LID Lidcombe Berala Auburn NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2L1D-03-02 Brownfields Fibre 19-Dec-2012|2LID-03 2LD Lidcombe Berala Auburn NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-03 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LID Lidcombe Berala Auburn NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-04 Brownfields Fibre 19-Dec-2012|2LID-03 2LD Lidcombe Berala Auburn NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2L1D-03-05 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LID Lidcombe Berala Auburn NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-06 Brownfields Fibre 19-Dec-2012|2LID-03 2LD Lidcombe Berala Auburn NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2L1D-03-07 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LID Lidcombe Berala Auburn NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-08 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LD Lidcombe Berala Auburn NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-09 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LID Lidcombe Berala Auburn NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-10 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LD Lidcombe Berala Auburn NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-11 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LID Lidcombe Berala Auburn NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-12 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LD Lidcombe Berala Auburn NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-13 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LID Lidcombe Berala Auburn NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-14 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LD Lidcombe Berala Auburn NSwW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-15 Brownfields Fibre 19-Dec-2012 | 2LID-03 2LID Lidcombe Berala Auburn NSW. metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2LID-03-16 Brownfields Fibre 19-Dec-2012|2LID-03 2LD Lidcombe Berala Auburn NSW metropolitan CSA200000010503 Lidcombe 2 CSA 2LID Lidcombe Sydney Metro 2 168 18200 8 Aug-2012 To complete in FY13|
2UT-01-01 Brownfields Fibre 19-Dec-2012|2UT-01 2UT Long Jetty Glenning Valley Berkeley Vale NSW. non-metropolitan CSA200000000075 Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13|
2UT-01-02 fields Fibre 19-Dec-2012|2UJT-01 2UT Long Jetty Glenning Valley Berkeley Vale NSwW I CSA Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13|
2UT-01-03 Brownfields Fibre 19-Dec-2012|2UT-01 2UT Long Jetty Glenning Valley Berkeley Vale NSW. non-metropolitan CSA200000000075 Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13|
2UT-01-04 fields Fibre 19-Dec-2012|2UJT-01 2UT Long Jetty Glenning Valley Berkeley Vale NSwW I CSA Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13|
2UT-01-05 Brownfields Fibre 19-Dec-2012|2UT-01 2UT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan CSA200000000075 Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13|
2UT-01-06 Brownfields Fibre 19-Dec-2012|2UJT-01 2UT Long Jetty Glenning Valley Berkeley Vale NSW. non-metropolitan CSA200000000075 Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13|
2UT-01-07 Brownfields Fibre 19-Dec-2012|2UT-01 2UT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan CSA200000000075 Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13|
2UT-01-08 Brownfields Fibre 19-Dec-2012{2UJT-01 2UT Long Jetty Glenning Valley Berkeley Vale NSW. non-metropolitan CSA200000000075 Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13|




2UT-01-09 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13)
20T-01-10 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13)
20T-01-11 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|C5A200000000075 | Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13)
20UT-01-12 fields Fibre 19-Dec-2012 | 2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13)
20UT-01-13 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13)
20UT-01-14 fields Fibre 19-Dec-2012|2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13)
2UT-01-15 Brownfields Fibre 19-Dec-2012[2UT-01 2uT Long Jetty Glenning Valley Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13)
2UT-01-16 fields Fibre 19-Dec-2012[2UT-01 20T Long Jetty Glenning Valley Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 156 24200 10 Apr-2012 To complete in FY13)
2UT-02-01 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
20T-02-02 fields Fibre 19-Dec-2012|2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-03 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-04 fields Fibre 19-Dec-2012|2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-05 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-06 fields Fibre 19-Dec-2012|2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-07 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-08 fields Fibre 19-Dec-2012[2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-09 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-10 fields Fibre 19-Dec-2012|2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
20T-02-11 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
20UT-02-12 fields Fibre 19-Dec-2012|2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
20UT-02-13 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
20UT-02-14 fields Fibre 19-Dec-2012|2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-15 Brownfields Fibre 19-Dec-2012[2UT-02 2uT Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-02-16 fields Fibre 19-Dec-2012|2UT-02 20T Long Jetty Chittaway Bay Chittaway Point Berkeley Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 187 24200 10 Apr-2012 To complete in FY13)
2UT-03-01 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-02 fields Fibre 19-Dec-2012|2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-03 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-04 fields Fibre 19-Dec-2012|2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-05 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-06 fields Fibre 19-Dec-2012|2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-07 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-08 fields Fibre 19-Dec-2012|2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-09 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLY Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-10 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
20UT-03-11 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13
20T-03-12 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
20T-03-13 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13
20UT-03-14 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2UT-03-15 Brownfields Fibre 19-Dec-2012[2UT-03 2uT Long Jetty Tumbi Umbi Killarney Vale NSW non-metropolitan___|CSA200000000075 | Berkeley Vale CSA 2BLV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13
2UT-03-16 fields Fibre 19-Dec-2012[2UT-03 20T Long Jetty Tumbi Umbi Killarney Vale NSW i CSA Berkeley Vale CSA 28LV Berkeley Vale New South Wales North 2 175 24200 10 Apr-2012 To complete in FY13)
2PTH-01-01 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13
2PTH-01-02 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW metropolitan C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13)
2PTH-01-03 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13
2PTH-01-04 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW metropolitan C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13)
2PTH-01-05 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13
2PTH-01-06 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW metropolitan C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13)
2PTH-01-07 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13
2PTH-01-08 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW metropolitan C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13)
2PTH-01-09 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13
2PTH-01-10 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW metropolitan C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13)
2PTH-01-11 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13
2PTH-01-12 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW metropolitan C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13)
2PTH-01-13 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13
2PTH-01-15 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW metropolitan C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13)
2PTH-01-16 Brownfields Fibre 19-Dec-2012 | 2PTH-01 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 146 22000 9 Nov-2011 To complete in FY13
2PTH-02-01 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW m C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-02 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13
2PTH-02-03 Brownfields Fibre 19-Dec-2012| 2PTH-02 2PTH Penrith Penrith NSW m C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-04 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13
2PTH-02-05 Brownfields Fibre 19-Dec-2012| 2PTH-02 2PTH Penrith Penrith NSW m C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-06 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13
2PTH-02-07 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW m C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-08 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13
2PTH-02-09 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW m C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-10 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13
2PTH-02-11 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW m C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-12 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW metropolitan CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-13 Brownfields Fibre 19-Dec-2012| 2PTH-02 2PTH Penrith Penrith Ki NSW m i C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-14 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith Kingswood NSW metropolitan CSA200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2PTH-02-15 Brownfields Fibre 19-Dec-2012 | 2PTH-02 2PTH Penrith Penrith NSW m C5A200000010233 | Penrith 2 CSA 2PTH Penrith Sydney Metro 1 150 22000 9 Apr-2012 To complete in FY13)
2RCH-01-01 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-02 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-03 Brownfields Fibre 19-Dec-2012[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-04 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-05 Brownfields Fibre 19-Dec-2012[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-06 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-07 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-08 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-09 Brownfields Fibre 19-Dec-2012[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-10 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-11 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-12 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-13 Brownfields Fibre 19-Dec-2012[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-14 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-15 Brownfields Fibre 19-Dec-2012[2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-01-16 Brownfields Fibre 19-Dec-2012 | 2RCH-01 2RCH Richmond Richmond NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 135 13400 6 Sep-2011 To complete in FY13)
2RCH-02-01 Brownfields Fibre 19-Dec-2012[2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-02 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-03 Brownfields Fibre 19-Dec-2012[2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-04 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-05 Brownfields Fibre 19-Dec-2012[2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-06 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-07 Brownfields Fibre 19-Dec-2012[2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-08 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor_South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-09 Brownfields Fibre 19-Dec-2012[2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___ | CSA200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-10 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-11 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-12 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-13 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-14 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-02-15 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor _South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 Oct-2011 To complete in FY13)
2RCH-02-16 Brownfields Fibre 19-Dec-2012 | 2RCH-02 2RCH Richmond Windsor South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 136 13400 6 0Oct-2011 To complete in FY13)
2RCH-03-01 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-02 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-03 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-04 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-05 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-06 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-07 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-08 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-09 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-10 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-11 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-12 Brownfields Fibre 19-Dec-2012| 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-13 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-14 Brownfields Fibre 19-Dec-2012| 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-15 Brownfields Fibre 19-Dec-2012 | 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-03-16 Brownfields Fibre 19-Dec-2012| 2RCH-03 2RCH Richmond South Windsor NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 147 13400 6 Nov-2011 To complete in FY13)
2RCH-04-01 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-02 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-03 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-04 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-05 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-06 Brownfields Fibre 19-Dec-2012| 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-07 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan __[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-08 Brownfields Fibre 19-Dec-2012| 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-09 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan___[C5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-10 Brownfields Fibre 19-Dec-2012| 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-11 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan __|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)
2RCH-04-12 Brownfields Fibre 19-Dec-2012|2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan___|C5A200000010742 | Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13)




2RCH-04-13 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13|
2RCH-04-14 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13|
2RCH-04-15 Brownfields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW non-metropolitan CSA200000010742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13|
2RCH-04-16 fields Fibre 19-Dec-2012 | 2RCH-04 2RCH Richmond Bligh Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 146 13400 6 Dec-2011 To complete in FY13|
2RIV-01-01 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i i NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-02 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-03 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-04 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-05 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-06 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-07 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-08 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-09 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-10 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-11 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-12 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-13 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-14 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-15 Brownfields Fibre 19-Dec-2012 [ 2RIV-01 2RIV i NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-01-16 fields Fibre 19-Dec-2012 | 2RIV-01 2RIV Riverstone NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 178 5300 3 Aug-2011 To complete in FY13|
2RIV-02-01 Brownfields Fibre 19-Dec-2012 [ 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW metropolitan C5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Apr-2012 To complete in FY13|
2RIV-02-02 fields Fibre 19-Dec-2012 | 2RIV-02 2RIV Riverstone i Box Hill NSwW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Apr-2012 To complete in FY13|
2RIV-02-03 Brownfields Fibre 19-Dec-2012 [ 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Apr-2012 To complete in FY13|
2RIV-02-04 fields Fibre 19-Dec-2012 | 2RIV-02 2RIV Riverstone i Box Hill NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Apr-2012 To complete in FY13|
2RIV-02-05 Brownfields Fibre 19-Dec-2012 [ 2RIV-02 2RIV Riverstone Riverstone Box Hill NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Apr-2012 To complete in FY13|
2RIV-03-01 fields Fibre 19-Dec-2012 | 2RIV-03 2RIV Riverstone i Schofields Marsden Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
2RIV-03-02 Brownfields Fibre 19-Dec-2012 [ 2RIV-03 2RIV Riverstone Riverstone Schofields Marsden Park NSW metropolitan CS5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
2RIV-03-03 fields Fibre 19-Dec-2012 | 2RIV-03 2RIV Riverstone i Schofields Marsden Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
2RIV-03-04 Brownfields Fibre 19-Dec-2012 [ 2RIV-03 2RIV Riverstone Riverstone Schofields Marsden Park NSW metropolitan CS5A200000010742 _|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
2RIV-03-05 fields Fibre 19-Dec-2012 | 2RIV-03 2RIV Riverstone i Schofields Marsden Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
2RIV-03-06 Brownfields Fibre 19-Dec-2012 [ 2RIV-03 2RIV Riverstone Riverstone Schofields Marsden Park NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
2RIV-03-07 fields Fibre 19-Dec-2012 | 2RIV-03 2RIV Riverstone i Schofields Marsden Park NSW I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
2RIV-03-08 Brownfields Fibre 19-Dec-2012 [ 2RIV-03 2RIV Riverstone Riverstone Schofields Marsden Park NSW metropolitan CS5A200000010742 __|Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
2RIV-03-09 fields Fibre 19-Dec-2012 | 2RIV-03 2RIV Riverstone i Schofields Marsden Park NSwW. I CSA. 742 Richmond 2 CSA 2WIN Windsor Sydney Metro 1 126 5300 3 Aug-2012 To complete in FY13|
25AW-01-01 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13
25AW-01-02 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13|
25AW-01-03 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13
25AW-01-04 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13|
25AW-01-05 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13
25AW-01-06 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13|
25AW-01-07 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13
25AW-01-08 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13|
25AW-01-09 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13
25AW-01-10 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13|
25AW-01-11 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13
25AW-01-12 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13|
25AW-01-13 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13
25AW-01-14 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13|
25AW-01-15 Brownfields Fibre 19-Dec-2012 [25AW-01 25AW Sawtell Toormina NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13
25AW-01-16 Brownfields Fibre 19-Dec-2012 | 25SAW-01 25AW Sawtell Toormina NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 169 7400 4 Feb-2012 To complete in FY13|
25AW-02-01 Brownfields Fibre 19-Dec-2012 [ 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13
25AW-02-02 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13|
25AW-02-03 Brownfields Fibre 19-Dec-2012 [ 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13
25AW-02-04 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13|
25AW-02-05 Brownfields Fibre 19-Dec-2012 [ 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13
25AW-02-06 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13|
25AW-02-07 Brownfields Fibre 19-Dec-2012 [ 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13
25AW-02-08 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13|
25AW-02-09 Brownfields Fibre 19-Dec-2012 [ 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13
25AW-02-10 Brownfields Fibre 19-Dec-2012 | 25AW-02 25AW Sawtell Sawtell NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 183 7400 4 Mar-2012 To complete in FY13|
25AW-03-01 Brownfields Fibre 19-Dec-2012 [25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13
25AW-03-02 Brownfields Fibre 19-Dec-2012 | 25SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-03 Brownfields Fibre 19-Dec-2012 [25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13
25AW-03-04 Brownfields Fibre 19-Dec-2012 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-05 Brownfields Fibre 19-Dec-2012 [25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan C5A200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13
2SAW-03-06 Brownfields Fibre 19-Dec-2012 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-07 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
2SAW-03-08 Brownfields Fibre 19-Dec-2012 | 25SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-09 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-10 Brownfields Fibre 19-Dec-2012 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-11 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-12 Brownfields Fibre 19-Dec-2012 | 25AW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-13 Brownfields Fibre 19-Dec-2012 | 2SAW-03 25AW. Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-03-14 Brownfields Fibre 19-Dec-2012 | 25SAW-03 25AW Sawtell Bonville Toormina Boambee East NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 127 7400 4 Mar-2012 To complete in FY13|
25AW-04-01 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
2SAW-04-02 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
2SAW-04-03 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
25AW-04-04 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
2SAW-04-05 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
2SAW-04-06 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
2SAW-04-07 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW. non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
2SAW-04-08 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
2SAW-04-09 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
25AW-04-10 Brownfields Fibre 19-Dec-2012 [ 2SAW-04 25AW Sawtell Boambee East Boambee NSwW non-metropolitan CSA200000010199 Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
2SAW-04-11 Brownfields Fibre 19-Dec-2012 | 2SAW-04 25AW. Sawtell Boambee East Boambee NSW non-metropolitan CSA200000010199 | Coffs Harbour 2 CSA 2CFS Coffs Harbour New South Wales North 1 155 7400 4 Jun-2012 To complete in FY13|
3BAC-01-01 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-02 Brownfields Fibre 19-Dec-2012 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-03 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-04 Brownfields Fibre 19-Dec-2012 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 __|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-05 Brownfields Fibre 19-Dec-2012 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-06 Brownfields Fibre 19-Dec-2012 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-07 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-08 Brownfields Fibre 19-Dec-2012 |3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-09 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-11 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-12 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-13 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-14 Brownfields Fibre 19-Dec-2012 [3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-01-16 Brownfields Fibre 19-Dec-2012 | 3BAC-01 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 174 7300 3 Oct-2011 To complete in FY13|
3BAC-02-01 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh i Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-02 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-03 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-04 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-10 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-11 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-12 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-13 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-14 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-15 Brownfields Fibre 19-Dec-2012 | 3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-02-16 Brownfields Fibre 19-Dec-2012 [3BAC-02 3BAC Bacchus Marsh Bacchus Marsh vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 140 7300 3 Nov-2011 To complete in FY13|
3BAC-03-01 Brownfields Fibre 19-Dec-2012 | 3BAC-03 3BAC Bacchus Marsh Darley vIc non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-02 Brownfields Fibre 19-Dec-2012 [3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-03 Brownfields Fibre 19-Dec-2012 [ 3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-04 Brownfields Fibre 19-Dec-2012 [3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-05 Brownfields Fibre 19-Dec-2012 | 3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-06 Brownfields Fibre 19-Dec-2012 [3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-07 Brownfields Fibre 19-Dec-2012 | 3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-08 Brownfields Fibre 19-Dec-2012 [3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-09 Brownfields Fibre 19-Dec-2012 [ 3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-10 Brownfields Fibre 19-Dec-2012 [3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-11 Brownfields Fibre 19-Dec-2012 | 3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BAC-03-12 Brownfields Fibre 19-Dec-2012 [3BAC-03 3BAC Bacchus Marsh Darley vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Melbourne Metro 1 184 7300 3 Mar-2012 To complete in FY13|
3BRA-01-01 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-02 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-03 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Balarat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-04 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-05 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-06 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-07 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-09 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIiC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|




3BRA-01-10 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-11 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-12 Brownfields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-13 fields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC I C 2 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-15 Brownfields Fibre 19-Dec-20123BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-16 fields Fibre 19-Dec-2012 | 3BRA-01 3BRA Ballarat Redan Ballarat Central vIC I C 2 Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRA-01-17 Brownfields Fibre 19-Dec-20123BRA-01 3BRA Ballarat Redan Ballarat Central vIC non-metropolitan CSA300000010042 _|Ba larat 2 CSA 3BRA Ballarat Victoria Regional West 1 180 20500 9 Apr-2012 To complete in FY13|
3BRU-02-01 fields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-03 Brownfields Fibre 19-Dec-2012 [3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-04 fields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-06 Brownfields Fibre 19-Dec-2012 [3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-07 fields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-08 Brownfields Fibre 19-Dec-2012 [3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-09 fields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-10 Brownfields Fibre 19-Dec-2012 [3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-13 fields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-14 Brownfields Fibre 19-Dec-2012 [3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-15 fields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-16 Brownfields Fibre 19-Dec-2012 [3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-17 fields Fibre 19-Dec-2012 | 3BRU-02 3BRU Brunswick Parkville Brunswick vIC I C: Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-02-18 Brownfields Fibre 19-Dec-2012 [3BRU-02 3BRU Brunswick Parkville Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 182 17800 7 Mar-2012 To complete in FY13|
3BRU-03-01 fields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-02 Brownfields Fibre 19-Dec-2012 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-03 fields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-04 Brownfields Fibre 19-Dec-2012 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-05 fields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-06 Brownfields Fibre 19-Dec-2012 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-07 fields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-08 Brownfields Fibre 19-Dec-2012 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-09 fields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-10 Brownfields Fibre 19-Dec-2012 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-11 fields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-12 Brownfields Fibre 19-Dec-2012 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC metropolitan CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-13 fields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC I C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-14 Brownfields Fibre 19-Dec-2012 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13
3BRU-03-15 fields Fibre 19-Dec-2012 | 3BRU-03 3BRU Brunswick Brunswick East_Brunswick vIC C Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13|
3BRU-03-16 Brownfields Fibre 19-Dec-2012 [3BRU-03 3BRU Brunswick Brunswick East Brunswick vIC CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 160 17800 7 Mar-2012 To complete in FY13
3BRU-04-03 fields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 181 17800 7 May-2012 To complete in FY13|
3BRU-04-06 Brownfields Fibre 19-Dec-2012 [3BRU-04 3BRU Brunswick Brunswick East vIC CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 181 17800 7 May-2012 To complete in FY13
3BRU-04-15 fields Fibre 19-Dec-2012 | 3BRU-04 3BRU Brunswick Brunswick East vIC C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 181 17800 7 May-2012 To complete in FY13|
3BRU-04-16 Brownfields Fibre 19-Dec-2012 [3BRU-04 3BRU Brunswick Brunswick East vIC CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 181 17800 7 May-2012 To complete in FY13
3BRU-05-01 fields Fibre 19-Dec-2012 | 3BRU-05 3BRU Brunswick Princes Hi | Carlton North vIC C Thornbury CSA| 3WME Melbourne Interim Agg Melbourne Metro 2 207 17800 7 Jun-2012 To complete in FY13|
3BRU-05-02 Brownfields Fibre 19-Dec-2012 [3BRU-05 3BRU Brunswick Princes Hi | Carlton North vIC CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 207 17800 7 Jun-2012 To complete in FY13
3BRU-05-03 fields Fibre 19-Dec-2012 | 3BRU-05 3BRU Brunswick Princes Hi | Carlton North vIC C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 207 17800 7 Jun-2012 To complete in FY13|
3BRU-05-04 Brownfields Fibre 19-Dec-2012 [3BRU-05 3BRU Brunswick Princes Hi | Carlton North vIC CSA300000000862 | Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 207 17800 7 Jun-2012 To complete in FY13
3BRU-05-05 fields Fibre 19-Dec-2012 | 3BRU-05 3BRU Brunswick Princes Hi | Carlton North vIC C Thornbury CSA 3WME Melbourne Interim Agg Melbourne Metro 2 207 17800 7 Jun-2012 To complete in FY13|
3SMR-01-01 Brownfields Fibre 19-Dec-2012 [35MR-01 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13
3SMR-01-02 fields Fibre 19-Dec-2012 | 3SMR-01 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13|
35MR-01-03 Brownfields Fibre 19-Dec-2012 [35SMR-01 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13
3SMR-01-04 fields Fibre 19-Dec-2012 | 3SMR-01 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13|
3SMR-01-05 Brownfields Fibre 19-Dec-2012 [35MR-01 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13
3SMR-01-06 fields Fibre 19-Dec-2012 | 3SMR-01 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13|
3SMR-01-07 Brownfields Fibre 19-Dec-2012 [35MR-01 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13
3SMR-01-08 fields Fibre 19-Dec-2012 | 3SMR-01 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13|
3SMR-01-09 Brownfields Fibre 19-Dec-2012 [35MR-01 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13
3SMR-01-10 fields Fibre 19-Dec-2012 | 3SMR-01 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13|
3SMR-01-11 Brownfields Fibre 19-Dec-2012 [35MR-01 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13
3SMR-01-12 fields Fibre 19-Dec-2012 | 3SMR-01 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13|
3SMR-01-13 Brownfields Fibre 19-Dec-2012 [35MR-01 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13
3SMR-01-14 fields Fibre 19-Dec-2012 | 3SMR-01 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13|
3SMR-01-15 Brownfields Fibre 19-Dec-2012 [35MR-01 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13
3SMR-01-16 fields Fibre 19-Dec-2012 | 3SMR-01 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Mar-2012 To complete in FY13|
3SMR-04-02 Brownfields Fibre 19-Dec-2012 |35SMR-04 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13
3SMR-04-04 fields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park vIC C South Morang CSA| 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-04-05 Brownfields Fibre 19-Dec-2012 [35SMR-04 3SMR South Morang Mill Park vIC CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13
3SMR-04-06 fields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park vIC C South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-04-08 Brownfields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-04-09 fields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-04-10 Brownfields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-04-11 fields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-04-12 Brownfields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park viC metropolitan CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-04-14 fields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-04-15 Brownfields Fibre 19-Dec-2012 | 3SMR-04 3SMR South Morang Mill Park vIC metropolitan CSA300000000809 _|South Morang CSA 3SMR South Morang Melbourne Metro 2 180 16500 8 Apr-2012 To complete in FY13|
3SMR-05-01 fields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-02 Brownfields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIc metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-03 fields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-04 Brownfields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIc metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-05 fields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-06 Brownfields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-07 fields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-08 Brownfields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-09 fields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-10 Brownfields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIc metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-11 fields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-12 Brownfields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIc metropolitan CSA300000000809 South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
3SMR-05-13 fields Fibre 19-Dec-2012 | 3SMR-05 3SMR South Morang Bundoora vIC I C South Morang CSA 3SMR South Morang Melbourne Metro 2 168 16500 8 Aug-2012 To complete in FY13|
4ACO-01-01 Brownfields Fibre 19-Dec-2012 [4AC0O-01 4ACO Ascot Hamilton Ascot QLo metropolitan CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-02 fields Fibre 19-Dec-2012 [4ACO-01 4ACO Ascot Hamilton Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-03 Brownfields Fibre 19-Dec-2012 [4AC0O-01 4ACO Ascot Hamilton Ascot QLo metropolitan CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-04 fields Fibre 19-Dec-2012 [4ACO-01 4ACO Ascot Hamilton Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-05 Brownfields Fibre 19-Dec-2012 [4AC0O-01 4ACO Ascot Hamilton Ascot QLo metropolitan CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-06 fields Fibre 19-Dec-2012 [4ACO-01 4ACO Ascot Hamilton Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-07 Brownfields Fibre 19-Dec-2012 [4AC0O-01 4ACO Ascot Hamilton Ascot QLo metropolitan CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-08 fields Fibre 19-Dec-2012 [4ACO-01 4ACO Ascot Hamilton Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-09 Brownfields Fibre 19-Dec-2012 [4AC0O-01 4ACO Ascot Hamilton Ascot QLo metropolitan CSA400000000149 | Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-10 fields Fibre 19-Dec-2012 [4ACO-01 4ACO Ascot Hamilton Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-11 Brownfields Fibre 19-Dec-2012 |4ACO-01 4ACO Ascot Hamilton Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4AC0-01-12 fields Fibre 19-Dec-2012 [4ACO-01 4ACO Ascot Hamilton Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-13 Brownfields Fibre 19-Dec-2012 |4ACO-01 4ACO Ascot Hamilton Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4AC0O-01-14 fields Fibre 19-Dec-2012 [4ACO-01 4ACO Ascot Hamilton Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-01-15 Brownfields Fibre 19-Dec-2012 |4ACO-01 4ACO Ascot Hamilton Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4AC0-01-16 fields Fibre 19-Dec-2012 [4ACO-01 4ACO Ascot Hamilton Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 193 17200 8 Sep-2012 To complete in FY13|
4ACO-02-01 Brownfields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4AC0O-02-02 fields Fibre 19-Dec-2012 [4ACO-02 4ACO Ascot Hendra Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4ACO-02-03 Brownfields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4AC0O-02-04 fields Fibre 19-Dec-2012 [4ACO-02 4ACO Ascot Hendra Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4AC0O-02-05 Brownfields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4AC0O-02-06 fields Fibre 19-Dec-2012 [4ACO-02 4ACO Ascot Hendra Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4AC0O-02-07 Brownfields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4AC0O-02-08 fields Fibre 19-Dec-2012 [4ACO-02 4ACO Ascot Hendra Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4AC0O-02-09 Brownfields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4AC0O-02-10 fields Fibre 19-Dec-2012 [4ACO-02 4ACO Ascot Hendra Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4ACO-02-11 Brownfields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4ACO-02-12 fields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4ACO-02-13 Brownfields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4ACO-02-14 fields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4ACO-02-15 Brownfields Fibre 19-Dec-2012 |4ACO-02 4ACO Ascot Hendra Ascot QLo metropolitan CSA400000000149 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4ACO-02-16 fields Fibre 19-Dec-2012 [4ACO-02 4ACO Ascot Hendra Ascot QLb i C: 4 Camp Hill CSA 4CPH Camp Hill Brisbane Metro 1 179 17200 8 Sep-2012 To complete in FY13|
4APL-02-01 Brownfields Fibre 19-Dec-2012 | 4APL-02 4APL Asple: Zillmere QLo metropolitan CSA400000010028 Aspley 2 CSA AAPL Aspley Brisbane Metro 1 85 23800 12 May-2012 To complete in FY13|
4APL-02-02 Brownfields Fibre 19-Dec-2012 |4APL-02 AAPL Aspley Zillmere QaLb metropolitan CSA400000010028 Aspley 2 CSA AAPL Aspley Brisbane Metro 1 85 23800 12 May-2012 To complete in FY13|
4APL-02-03 Brownfields Fibre 19-Dec-2012 | 4APL-02 4APL Asple: Zillmere QLo metropolitan CSA400000010028 Aspley 2 CSA AAPL Aspley Brisbane Metro 1 85 23800 12 May-2012 To complete in FY13|
4APL-02-04 Brownfields Fibre 19-Dec-2012 |4APL-02 A4APL Aspley Zillmere QaLb metropolitan CSA400000010028 Aspley 2 CSA AAPL Aspley Brisbane Metro 1 85 23800 12 May-2012 To complete in FY13|
4APL-02-05 Brownfields Fibre 19-Dec-2012 | 4APL-02 4APL Asple: Zillmere QLo metropolitan CSA400000010028 Aspley 2 CSA AAPL Aspley Brisbane Metro 1 85 23800 12 May-2012 To complete in FY13|
4APL-02-06 Brownfields Fibre 19-Dec-2012 |4APL-02 A4APL Aspley Zillmere QaLb metropolitan CSA400000010028 Aspley 2 CSA AAPL Aspley Brisbane Metro 1 85 23800 12 May-2012 To complete in FY13|
4APL-02-07 Brownfields Fibre 19-Dec-2012 | 4APL-02 4APL Asple: Zillmere QLo metrop